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SECTION A - SUPPLEMENTAL INFORMATION

1.  This Modification 0021 to Delivery Order 0019 under Requirements Contract W56HZV-07-D-M112 is a unilateral modification under the

Changes clause.

2.  Reference Section C of the Contract's Statement of Work (SOW), and Section I, Paragraph I.79, Federal Acquisition Regulation (FAR)

52.243-2, Changes Cost Reimbursement (Alt II (APR 1984)).

3.  The contractor is hereby directed to begin work immediately in accordance with the references cited above to provide labor and

material to complete the reconstitution of 2" Slat Armor Kits and Headlight Extension Kits from the miscellaneous, 172nd & 3/2 - 2" Slat

at the Auburn warehouse.

4.  The contractor shall reconstitute remaining brigade sets of 2" Slat armor removed from vehicles; assembling serviceable kits,

providing new installation hardware and packaging. It is estimated that 300 Slat and Headlight Extension Kits may be reconstituted

during Phase I and 152 kits during Phase II.

5.  Phase I includes the removal of all material from the 84 mil vans currently located in the parking lot at Auburn.  The following mil

vans shall be emptied before any others:

            MLCU2722860         TEXU3860279         TGHU3369480

            TEXU2089043         TEXU2367550         GSTU4789340

            GATU0276282         GLDU0243531         TEXU2008720

            CRXU1803406         TOLU3106580         TRLU3518027

The Contractor shall contact AIDPMO when there are at least two containers empty and ready to return.  The point of contact for AIDPMO

is April Leo (Contractor), LOGSA PSCC AIDPMO, Logistics Analyst, Science Applications International Corp., Tobyhanna Army Depot, 570-895-

7274/ DSN: 795-7274, Fax: -6678 New email:  april.j.leo@us.army.mil.

The contactor shall separate material into groups of: serviceable & unserviceable 2" Slat,  Headlight Kits and non-Slat/non-headlight

kit material. Serviceable criteria is defined in 2" Slat Armor Installation Manual, dated May 2005, page 115.  Non-Slat parts are those

parts that have been placed into vans, but are not part of the Slat kit or Headlight Extension kit. Unserviceable parts shall be

properly disposed of.  The contractor shall request disposition instructions for non-Slat parts.  The contractor shall conduct an

inventory of serviceable 2" Slat & Headlight Extension kit parts.  The contractor shall provide an inventory of the parts using part

number, nomenclature, quantity and varient application. The inventory shall be in the contractor's format in the form of an Excel

spreadsheet(s).  The contractor shall provide a roll-up of the number of complete 2" Slat kits and Headlight Extension kits that can be

assembled, by variant with the parts on-hand, and a roll-up of part shortages by part number, nomenclature and quantity for each variant

and Headlight Extension kit to assemble complete kits. Serviceable parts shall be cleaned and spot painted.  The contractor shall

assemble complete variant kits according to kit drawings and deliver as many complete 2" Slat kits including new installation hardware,

and crates in the quantities identified in paragraph 7 below. The contractor shall not assemble more kits than identified in paragraph 7

without approval from the Government.

6.  Phase II includes the removal of all material from the 84 (est) mil vans that will be returned to Auburn in the future.

The Contractor shall contact AIDPMO when there are at least two containers empty and ready to return.  The point of contact for AIDPMO

is April Leo (Contractor), LOGSA PSCC AIDPMO, Logistics Analyst, Science Applications International Corp., Tobyhanna Army Depot, 570-895-

7274/ DSN: 795-7274, Fax: -6678 New email:  april.j.leo@us.army.mil.

The contactor shall separate material into groups of: serviceable & unserviceable 2" Slat,  Headlight Kits and non-Slat/non-headlight

kit material. Serviceable criteria is defined in 2" Slat Armor Installation Manual, dated May 2005, page 115.  Non-Slat parts are those

parts that have been placed into vans, but are not part of the Slat kit or Headlight Extension kit. Unserviceable parts shall be

properly disposed of.  The contractor shall request disposition instructions for non-Slat parts.  The contractor shall conduct an

inventory of serviceable 2" Slat & Headlight Extension kit parts.  The contractor shall provide an inventory of the parts using part

number, nomenclature, quantity and varient application. The inventory shall be in the contractor's format in the form of an Excel

spreadsheet(s).  The contractor shall provide a roll-up of the number of complete 2" Slat kits and Headlight Extension kits that can be

assembled, by variant with the parts on-hand, and a roll-up of part shortages by part number, nomenclature and quantity for each variant

and Headlight Extension kit to assemble complete kits. Serviceable parts shall be cleaned and spot painted.  The contractor shall

assemble complete variant kits according to kit drawings and deliver as many complete 2" Slat kits including new installation hardware,

and crates in the quantities identified in paragraph 7 below. The contractor shall not assemble more kits than identified in paragraph 7

without approval from the Government.

7.  Total quantities required by variant (limited to parts available at the completion of Phases I & II.

          ICV          217

          RV            83

          ATGM          20

          CV            25
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          MEV           25

          MCV-B         55

          FSV           27

          Headlight Extension Kits 539

8.  This Modification 21 to Delivery Order 0019 adds the following CLINs to Section B of the delivery order:

          0004AA  Phase I - 2" Slat Reconstitution

          0004AB  Phase II - 2" Slat Reconstitution

9.  The Period of Performance for this order is from 10 May 2007 through 30 December 2007.

10.  In accordance with the Changes clause, the contractor must assert its rights to any further adjustment for the effort associated

with the 2 Slat and Headlight Extension Kit reconstitution,  no later than thirty (30) days after award of this Modification 21 to

Delivery Order 19.  Failure to agree to any further adjustment shall be a dispute under the Disputes clause of the contract.

11.  As a result of this action, the total amount funded for Modification 21 to Delivery Order 19 is $4,500,000.00 as stated below:

     Total Estimated Cost:   $4,137,705.00

     Total Estimated Fee:      $362,056.00

     Cost of Money:                $239.00

     Total Estimated Amount: $4,500,000.00

12.  Except as specifically stated above, all terms and conditions of Delivery Order 0019 Contract Number W56HZV-07-D-M112 remain

unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0022 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0004          SECURITY CLASS: Unclassified

0004AA        PHASE I - 2" SLAT RECONSTITUTION                            1          LO   $ 2,928,421.000  $      2,928,421.00              ________________________________                                             ______________   __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: 2" SLAT RECONSTITUTION

              PRON: X17GXX03X1    PRON AMD: 01    ACRN: AB

              AMS CD: 13519800000

Total Estimated Cost:   $2,692,657.00

Total Estimated Fee:      $235,608.00

Cost of Money:                $156.00

Total Estimated Amount:

$2,928,421.00

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-AUG-2007

              FOB POINT: Origin

              SHIP TO:

              (CK0RK3)   XR GM GDLS DEFENSE GROUP LLC

                         GSA WAREHOUSE 1

                         2701 C STREET SW

                         AUBURN                WA 98001-1111

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              W56HZV-07-D-M112/0019

0004AB        PHASE II - 2" SLAT RECONSTITUTION                           1          LO   $ 1,571,579.000  $      1,571,579.00              _________________________________                                            ______________   __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: 2" SLAT RECONSTITUTION

              PRON: X17GXX03X1    PRON AMD: 01    ACRN: AB
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              AMS CD: 13519800000

Total Estimated Cost:    $1,445,048.00

Total Estimated Fee:       $126,448.00

Cost of Money:                  $83.00

Total Estimated Amount:

$1,571,579.00

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-DEC-2007

              FOB POINT: Origin

              SHIP TO:

              (CK0RK3)   XR GM GDLS DEFENSE GROUP LLC

                         GSA WAREHOUSE 1

                         2701 C STREET SW

                         AUBURN                WA 98001-1111

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              W56HZV-07-D-M112/0019
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0004AA  X17GXX03X1             AB       1        $               0.00  $       2,928,421.00            $       2,928,421.00

        13519800000                   7GXX03

0004AB  X17GXX03X1             AB       1        $               0.00  $       1,571,579.00            $       1,571,579.00

        13519800000                   7GXX03

                                                                           _________________

                                                         NET CHANGE    $       4,500,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   72020000075R5R07P1351982571  S20113                W56HZV           $       4,500,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $       4,500,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     254,898,367.00              $       4,500,000.00              $     259,398,367.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AB       21  070720200000     S20113  75R5R07135198000002571              7GXX03S20113  W56HZV
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